



Toxic Yuri VN Jam 2026

Week 5

Timeline


Concept Phase		Main Development			Finishing Touches
Week 1 6/1 - 6/7	Week 2 6/8 - 6/14	Week 3 6/15 - 6/21	Week 4 6/22 - 6/28	Week 5 6/29 - 7/5	Week 6 7/6 - 7/12

We are here

FINISH GAME

DELIVER GAME

To do this weekend:

- Begin final script draft
 - Likely no time for revisions
 - May require help from writers
 - Make comprehensive list of needed assets
- 

Week 5 goals

- **FINISH ALL ASSETS**
- Sprites, backgrounds, and music must be finished by this week
- Design game window
- Begin assembling final game



To-do before project end

- Week 5: finish everything needed to assemble game
- Week 6: finish game, prepare for publication
 - Title screen & logo
 - Credits
 - itch.io page

HEART OF GOLD